Approved For Release 2001/08/13 : CIA-RDP78B04747A001800070016-9

Chemical Mix -

[redacted]

Equipment delivered to site; 21 July
Installation; 85 days from notice
to proceed.
Finish installation; 13 October
Manuals; 10 days after installation

W.V.P.

STATINTL

DECLASS REVIEW by NIMA/DOD

STATINTL

From [redacted] - 24 May 62

Approved For Release 2001/08/13 : CIA-RDP78B04747A001800070016-9

STATINTL